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 Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 

01 Lhadj Moumena IMPCASE database – 
Designer Environment Change High CCB_09_4_2003_item1 

02 Dan Hall Commons/CGAP Requirements Change High CCB_09_4_2003_item2 

03 
Sara 
Silver/Maria 
Koshy 

CGAP Requirements Change High CCB_09_4_2003_item3 

04 Maria Koshy CGAP Requirements Change High CCB_09_4_2003_item4 
05 Sara Silver Receipt and Referral Defect High CCB_09_4_2003_item5 

R1 Vickie Fadeley FSR FSR Supplementary 
Specification High Revisited: Update from 

8/28/03 CCB 
 
 

Request & Decision Summary 
Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 

Lhadj Moumena IMPCASE database – 
Designer Environment Change High CCB_08_14_2003_item1 

01 
 

Request: 
Intermedia installation has been requested for ClearQuest test searching functionality. This will require an 
Oracle installation to the IMPCASE database. This request will require approval for the installation as well 
as a change to two init.ora parameters. A bounce of the database will be required. 
 
The following parameters will be set: 
text_enable = false 
shared_pool_size = 104857600 
 
Current parameters in IMPCASE: 
text_enable = TRUE 
shared_pool_size = 95846400 
 
Decision: Approved 
 
Action Items: 

1. (Mike Wilson) Spot check Designer to make sure there are no issues. 
2. (Ops/Mike Wilson) Coordinate change activities and timing. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 02 

 
Dan Hall Commons/CGAP Requirements Change High CCB_08_14_2003_item2 



 Request: 
CGAP Requires a secure interface for NIH users to review the CGAP Reports identified in previous CCB 
request.  Commons was chosen as the best application to support this.  By creating a new role in Commons 
called CGAP, users with this role will be able to see the CGAP related reports as a menu item off of 
Administration once authenticated by Commons. 
 
Decision: Pending Approval 
 
Action Items: 

1. (JJ Maurer) Convene meeting to discuss design decision to put this NIH-oriented functionality into 
Commons. Meeting should include Sherry Zucker, Tim Twomey, Penny Colbert, Architecture 
representative and any other stakeholders. If the design decision stands the request to add the role 
will be approved following an email to the CCB of the meeting outcome. 

2. (Alastair Thomson) Modify requirements plan to include distribution of Requirements Review 
results to larger audience than attendees. May want to post on eRA website. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 03 

 
Sara 

Silver/Maria 
Koshy 

CGAP Requirements Change High CCB_08_14_2003_item3 



 Request: 
 
Incorporated the changes suggested in the requirements review.  

• Intake Application From File use case :  
Changed “The system copies the file to the exchange, storing it locally to the Exchange file system” 
to “The system moves the file to the exchange, storing it to the Exchange file system”. 

• Process A Core424 Shell use case :   
Corrected the wrong numbering. 

• Supplementary Specification Changes: 
 

Added the following statuses to e-submission status (section 12.5): 
o E-application submission awaiting PI and SO sign off  
o E-application submission awaiting PI sign off 
o E-application submission awaiting SO sign off 
o E-application submission complete: Application in process 

 
numbering in sup spec Application Validations table suggests that PIChangeIndicator (1.2.2.1.5.7) is 
part of SupplementGrantNumber (1.2.2.1.5).  Changed number for PIChangeIndicator to 1.2.2.5. 
 
1.2.1.4.1 used to be OrganizationIPFCode and is now (according to the mapping document) 
OrganizationDUNS.  The validation in the supp spec was "Must be a valid NIH IPF id number."  
New validation is “Must have been submitted as a DUNS number for an NIH IPF”.  The type has 
been changed to String. 
 
Inserted 1.2.1.5.13.11.2.1.2 and renumbered following components at that level, for address line 4 in 
applicant organization contact info.  This was done to be consistent with the mapping document. 
 
1.2.2.1.3 in supp spec (revision of application number) is 1.2.2.2 in mapping document.  All 
numbering from this point forward to the end of the table has been changed. 
 
Added 1.2.2.8.3.1- 1.2.2.8.3.5 under 1.2.2.8.3 (Narrative)(Specific Aims, 
BackgroundAndSignificance, PreliminaryStudies, ProgressReport, ResearchDesignAndMethods) 
 
Changed title AnimalSubjects to VertebrateAnimals (1.2.2.8.5) 
 
1.2.2.10 (Investigator Cover Letter) was in mapping document but not in supp spec.  It has been 
added. 
 
In table with Generic and Complex Validations, deleted the following message: “A warning is 
generated if the application is a competing continuation (element 1.2.2.1.4 is specified) and the PI 
Account Identifier (1.2.1.5.15.2) is different than the PI on the prior grant and the change PI element  
(1.2.2.1.5.7) has not been checked on the checklist.”  There is a corresponding validation already in 
the table. 
In last row of table with Generic and Complex Validations, adjusted component names and numbers 
to correspond to changes made in the Application Validations table. 

 
•  Process Application Use case: 

Updated use case to support the requirement for First Contact Module to quickly display the face 
page, budget page, and checklist—the images will be generated and saved as separate documents 
when the grant image is generated.   
Instead of ‘awaiting PI validation’, the status has been changed to ‘awaiting PI and SO sign off” (to 
be consistent with statuses in Supplemental Specifications). 
Put the deletion and re-establishment steps into the Application Processor instead of the Ticket 
Processor.  Added an alternate flow that indicates that the prior submission is deleted before the new 
one is loaded. 

 
• Process a Ticket Use case: 

Changed 'The system checks if the application is a replacement' to ' The system checks if the 
application is a correction' (to be consistent with Supplemental Specifications). 
Put the deletion and re establishment steps into the Application Processor instead of the Ticket



Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Maria Koshy CGAP Requirements Change High CCB_08_14_2003_item4 

04 
 

Request: 
 
The reference implementation supplementary specification and the use cases are to be baselined . 
This document is intended to provide a consistent foundation for all the requirements for the reference implementation 
components. 

Service Provider Reference Implementation CGAP Supplementary Specification 
Assemble Grant Application Use case 
Assemble Grant Application Message Use case 
Generate Ticket Request Use case 
Store Received Messages Use case 
View Received Messages Use case 
Submit Status Request Use case 
 

This was listed in the CGAP October Requirements Still To Be Baselined document. 
 
Decision: Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Sara Silver Receipt and Referral Defect High CCB_08_14_2003_item5 

05 
 

Request: 
 
For the July release, the user was supposed to be able to sort the View Application Status hitlist by council 
date in descending order (i.e., most recent council dates would appear at the top of the list).  This was not 
done correctly.  All other columns sort correctly in ascending or descending order, but not the column that 
was originally requested by the user.   
 
The original request from the user was made November 19, 2002.   
 
Decision: Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Vickie Fadeley FSR FSR Supplementary 
Specification High Update from 8/28/03 CCB 

R1 

Request: 
Use Case Specification: FSR Supplementary Specification requires a change for the FSR Actor Role.  Currently, FSR 
Actors are NOT permitted to update Box 13. (Authorized Official, Name, Title, Telephone) in the Financial Status 
Report entry form.  The FSR Actors are entering the correct information in Box. 12 Remarks and OFMDE Actors are 
re-entering the information in Box 13. 
 
Decision:  Approved (Per Mike Wilson, 10 hours of development can be absorbed) 
 
Action Item: 

1. (Mike Wilson) Determine if the development effort of 10 hours can be absorbed without affecting the schedule 
and report back to the CCB via email. 

 


